Information Item

BAC-3 Quarterly UNCG Facilities Design and Construction Update

Background Information

Projects completed since last Board of Trustees Meeting (September 2017):
- Spartan Village Student Housing Phase II
- Coleman Building Emergency Power Upgrades
- 1510 Walker Avenue Renovations - Phase I - Middle College and HHS
- Renovation project related to vacating McIver Building:
  - 821 S Aycock Street

Projects currently under construction:
- Cone Residence Hall Renovation
- 1510 Walker Ave Renovations - Phases 1B & 3
- Jackson Library Roof Replacement – 1951 Wing
- EUC Bridge Repairs
- Taylor Building Elevator Addition
- Forest Street Landscaping
- Tower Village Mechanical Equipment Upgrades
- Gove Student Health Center Elevator Modernization
- Renovation projects related to vacating McIver Building:
  - 326 and 328 Tate Street
  - 812 Lilly Avenue
  - 840 Neal Street
  - ITS McNutt
  - Moore Nursing
  - 842 A-C W. Gate City Blvd
- Phillips Hawkins Fire Alarm Upgrades

Projects currently in design:
- Nursing and Instructional Building & South Chiller Plant
- Foust Building Electrical Upgrades, Phase I
- Coleman 152 Renovations
- Ragsdale Mendenhall Residence Hall Renovations
- Curry Building Fire Alarm Replacement
- West Gate City Blvd. Branding - Kaplan Center exterior graphics
- Parking Deck Repairs-Campus Wide
- Steam Distribution System Replacement Phase IV
- Weil Winfield Fire Alarm Upgrades

Charles Mamoine
Vice Chancellor for Business Affairs
821 S Aycock Street

Spartan Village Student Housing Phase II
EUC Bridge Repairs

Gove Student Health Center Elevator Modernization
Jackson Library Roof Replacement – 1951 Wing

842 A-C W. Gate City Blvd
Moore Nursing

Forest Street Landscaping
812 Lilly Avenue

Taylor Building Elevator Addition